SAS Superstructure
Location: 04-SF-80-13.2/13.9

Run date 21-Nov-14

Time 6:18PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.: 04-0120F4
; ; 04-0120F4
Diary #: Const Calendar Day: Date: -Feb-

y 017 . y 164 . 19-Feb 2019 Frld.ay 04-SF-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30 am  05:00 pm Break: Over Time:  02:00
Federal ID:

Location:
Reviewer: Klebanov, Gilel Approved Date:

07-Apr-10 Status: Approved

Weather

Temperature 7 AM 50 - 60
Precipitation 0

Working Day If no, explain:

12PM 50- 60 4PM 50 - 60

Condition

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056 E Line Lift 03 OBG Erect structural steel

Diary:
General Comments

056 E-LO3-OBG.056

Dispute

[]

Weather: Sunny with mild temperatures — Hi 68°F Low 58 cold, Too Foggy AM, sunny rest of day.
Description of Work by ABF and its Sub-contractors.

W2 Activities
ABF is not performing any activities at W2.
ABF'’s laborer are working on miscellaneous tasks on top of W2.

Pier 7 Activities

-ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.

-ABF is working on installing hand rails, lights etc on Lift 1W and 4-E.

-ABF installed movable buggy on top of Lift 4-E on the east side.

-ABF is also grinding off the paint from the welding surfaces at the east and west edges of Lift 4-E.
-Barges containing Lift 4-E, Lifts 2-W & 3-W, Lifts 1-W & 4-W and CB-1 are all anchored at Pier 7.
-ABF loaded the barge 204 containing CB-1 with some of temporary works received in the last ship.

‘Most of the temporary works received in the last ship are being moving around and constantly shifted.

-1 checked the operations in the morning, noon and later in the afternoon.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 017  Date: 19-Feb-2010  Friday

OBG Lift Activities at Site:
-ABF people started working at 7:00 AM.

-Lift 3-E Operations

-ABF started to adjust Lift 3-E longitudinally, transversely and vertically.
-They installed the backup bar at the joint of 2-E and 3-E.

-Seismic Stops were installed in the afternoon.

-Lift 3-E was 20 mm from Lift 2-E.

-Lift 2-E operations.

oThe Lift 2-E is in place within 20 mm of Lift 1-E.

0ABF did not perform any welding.

oLift 2-E was supported on pedestal shims.

0ABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.

-Lift 1-E operations
oLift 1-E was supported on the pedestal shims.
oNo welding operation was being performed between 1-E and 2-E.

-Shear Leg Crane and Lifting Frame additional Operations
O0ABF did not use Shear Leg Crane.

‘Hanging of Working Platform

0ABF hcontinues on hanging of working platform under the OBGs at the junction of Lifts 1-E and 2-E.
0ABF removed the temporary covers from the access holes on top of the OBGs.

0ABF has about 1/2 dozen welding machines and 1/2 dozen warmers for welding stored in the vault on top
of OBG.

Other Activities:

-Checked Pay Estimates from David for Item 55 supplying Lifts 1-E through 4-E, 1-W through 4-W and for
Cross Beams Cb-1 through CB-3.

-Checked Pay Estimates from David for Item 56 for erecting Lifts 1-E through 3-E.

‘Worked all morning in collecting information needed by TY Lin.

-Sent a draft report to John Dennis. He was happy with all the information. Forwarded to Gil for agreement.

‘Had a brief conversation with Jerry Kent about the schedule for people working at site and Pier 7.
0ABF will only do welding and bolting operation tomorrow.

David who was supposed to be off came today to finish the Pay Estimates.

Lalit, Matt and David worked late.
Charged 2 hours OT
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